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Sub‐contractor Addition and Substitution
Policy and Procedure
Purpose
The purpose of this Policy is to state the policies and practices which all City
departments should follow to obtain the previous written Board of Control consent
required for a City contractor to add a subcontractor, or to substitute one subcontractor
for another subcontractor, under a City contract.
Policy and Procedure
Each subcontractor proposed for a City contract, whether for a purchase, public
improvement, or professional services, must be approved by the Board of Control (the
“BOC”) prior to the commencement of work and or services by the subcontractor.
Subcontractor approval will be considered by the BOC upon recommendation of the
department Director. A subcontractor identified as a certified Cleveland-Area Small
Business (“CSB”), a Minority Business Enterprise (“MBE”), or a Female Business
Enterprise (“FBE”) (each generically also a “certified sub-contractor”) proposed for a
contract, whether as an additional or substitute subcontractor, must also be verified as
such by the Office of Equal Opportunity (“OEO”).
Note: The City assumes no obligation to pay, and will not pay, a contractor for
any work and or services performed by a sub-contractor on the contract prior to
Board of Control approval of that sub-contractor.
Except upon occurrence of an emergency requiring immediate use of a subcontractor to
prevent an interruption of public service or endangerment of public health, safety or
welfare as declared and determined solely by the Director, the prime contractor is
responsible for submitting all required supporting documentation to the contracting
department Director, through the designated Project Manager for the contract (the
“Project Manager”), if any, no less than 3 (three) weeks in advance of the date the
additional or substitute subcontractor is needed on the project, to allow time for internal
and BOC approvals without delay or interruption of the project.
Note: The Director will not grant any City contractor additional time to meet
project deadlines, and will not authorize or pay additional compensation or delay
damages of any kind arising from the contractor’s inability to add or substitute a
subcontractor because the contractor failed to submit the approval request and
supporting documentation at least 3 (three) weeks in advance of the date the
additional or substitute sub-contractor is needed.

The contracting department Project Manager, if any, for a particular contract will serve,
on behalf of the department Director, as the primary contact for the prime contractor.
The contracting department Director is responsible for assessing the completeness and
sufficiency of the supporting documentation received from the prime contractor and
subcontractor, for timely processing of the documentation through the appropriate
internal department review(s) and approval(s) and forwarding to the OEO, if required,
for evaluation and approval prior to any placement on the Board of Control agenda and
for submitting the appropriate Board of Control resolution for approval.
Substitution for a Certified Subcontractor. A contractor must provide the contracting
department director, through the Project Manager, written justification for any proposed
substitution for a certified sub-contractor.
When obtaining one or more substitutes for a certified subcontractor, a contractor shall
make a good-faith effort to fulfill or exceed its original certified subcontractor
utilization commitment or the contract goal(s) for the contract, whichever is greater.
(Section 187.13 C.O.) The contractor shall document its good-faith effort by submitting
complete, revised OEO Schedules 2 and 3 to the contracting department Director,
through the Project Manager, with its request to the City for approval.
Note : The OEO shall evaluate each subcontractor addition and substitution for
increased CSB, MBE, or FBE participation even if the original contract had no
certified sub-contractor participation.
Federally Funded Projects. For projects funded directly or indirectly by the federal
government where the contracting department is responsible for monitoring
Disadvantaged Business Enterprise ("DBE") participation, the department’s monitoring
unit shall perform the role otherwise performed by OEO. The supporting documentation
for the evaluation and approval of an additional or substitute DBE subcontractor must
be forwarded to OEO for information purposes. The department Director shall also
submit any necessary supporting documentation with its request for Board of Control
approval.
Monitoring and Enforcement. The Project Manager shall, under direction of the
department Director, verify that the contractor’s subcontractor utilization complies with
the Board of Control’s subcontractor approval(s) by reviewing the contractor’s
documentation and by worksite visits. The presence on the Project worksite of any
subcontractor not previously approved by the Board of Control shall be immediately
reported to the department Director for action.
The Project Manager shall maintain copies of all verification records in the contracting
department.
Penalties for Non-Compliance. The Project Manager will document and report any
findings of non-compliance with this Policy by a contractor to the contracting

department Director. The department Director will then submit a copy of the findings,
and a recommendation for action or no action, to the Director of Law. If noncompliance with Chapter 187 C.O. is found regarding a certified sub-contractor, the
department Director must also submit a copy of the findings to the Director of the OEO
for determination of sanction(s) or penalty(ies) under that chapter and/or under the
contract terms.

